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Verification Goals 

Field a Working ECS That: 
• Satisfies Baselined Requirements 
• Uses Representative Sample of Real Data to Support Testing 
• Follows Formalized Testing Approach 

- Continue Build/Thread Methodology test approach. 
- IR1 is using the Build/Thread Methodology and is close to completion with good 

results. 
- User/OPS Scenarios is the approach for Acceptance Testing. 
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ECS Roles and Responsibilities


• Develop CSCs/CSUs 
• Integrate COTS, GFE and

Heritage 
• Inspections and Demos 
• Conduct Tests Utilizing

Test Tools, Simulators, 
and Stubs 

• I&T 
• QA, CM, DM 

• Use Build/Thread
Methodology for I&T of
Formal/Informal Track Design
CSCs/CSUs 

• Level 4 Requirements
Verification at EDF 

• Level 3 Requirements
Verification at EDF 

• Conduct Test Utilizing
Simulators and Test Data 
(Including; Science TDSs) 

• Develop ECS I&T Detailed
Test Plans/Procedures 

• Developers 
• IATO 
• IV&V 
• QA, CM, DM 

• Use Ops Scenario Test
Methodology 

• Level 3 
Verification at Operational
Sites 

• Conduct I/F Tests with
Operational/Development
Systems if Available;
Otherwise Simulations and 
Test Data (including Science
TDSs) 

• Develop AT Detailed ECS Test
Plans/Procedures) 

• DAACs 
• O&M 
• Developers 
• I&T 
• QA, CM, DM 

ECS Release Developers
Team 

ECS I&T Team 
ECS CATs Team 

Design Development Code 
and Unit Test 

(at EDF) 

Segment/System Test 
(at EDF) 

IATO Acceptance
Test 

(at Sites) 

ECSECS 

Requirements

IV&V • 

ECS Internal RRR and ECS 
Product TRR 

ETR 
CSR Release Delivery 

Turnovers 
705-CD-005-001 Day 4
 TP-3




Rel B SDPS/CSMS Test Objectives


•	 To verify ECS System Operations to Include: 
- Data Ingest and Validation 
- On-Demand Production 
- Accounting and Billing 
- Client/User System Access 
- LIM and DIM 
- SMC Security 
- Fault and Performance Management

- System Operability

- Multi-DAAC Planning and Scheduling

- Management Logistics

- Release A Regression Testing
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Release B System Build Plan 

Release 
B 

Regression 

Client 
Services 

Build 

System 
Security & 
Monitoring 

Build 

System 
Initialization 

Build 

Network 
Services 

Build 

MLCI Build 

Ingest 
Services 

Build 

Data Server 
Management 

Build 

Search 
Services 

Build 

Data 
Access Services 

Build 

Product 
Support 

Build 

Integrated Data 
Access 
Build 4 

DAAC 
Build 6 

Product 
Generation 

Build 

System 
Management 

Integrated 
Client Services 

Build 3 

Recombinant Recombinant 

System Setup 
Build 1 

interface, API interface, 

Transport files, transfer 

network access, dial-up, 

Implement policies 
& procedures, multi 
site directory access 
authorization, 
authentication 

V1 Client, 
workbench, 
self registration, 
enhanced display 

System management, 
detailed system reports, 
fault and performance 
management 

On-demand processing, 
generate reports, staging 
queuing� across strings, multi 
DAAC processing 

Enhanced search 
& manipulate 
stored data 

Sub-setting, sub
sampling, sub
scriptions, LIM/DIM, 
transfer and receive 
data 

Accounting, billing, 
estimates, manage 
resources, DAAC 
QA enabling SW 

Integrated 
System Services 

Build 2 

Integrated 
Product Generation 

& Management 
Build 

Integrated 
Communication 

Services 
Build 5 7 

Archive/backup data, 
Data inventory, Inter 
DAAC interface, AM-1 

populate DAACs 

A 
Release 

Operational mode, 
test mode 

data, error recovery, 

enhanced e-mail, BB 

Manage network 
configuration, monitor 
& optimize network 
performance, 
inventory training 

Ingest data from 
different media, 
different missions & 
instruments, V0 
migration 

Recombinant/Regression Build/Release 



Rel B Status - Roadmap 
Milestones 

IDR 10/95 

CSR 6/97 RRR 9/97 

Seg/ 
Sys
I&T 
Plan 

RIR 3/95 CDR 4/96 

Seg/
Sys 
I&T 
Procs 

Sys 
I&T 
Plan 

Ver 
Spec 

I&T 
Procs 
(Draft) 

Sys 
Accpt 
Plan Plan 

Accpt 
Sys 

Procs 
Accpt 

Reports
I&T 
Seg/Sys 

TRR 

Report 
Accpt 

Incremental Path 
Capabilities 

Dev & Unit Test 

Legend:

CDR Critical Design Review

CSR Consent to Ship Review

ETR Element Test Review

RIR Release Initiation Review

RRR Release Readiness Review

TRR Test Readiness Review

I&T - Red IATO - Blue


ETR CSR 
Seg/Sys I&T 

RRR 
Acceptance Test 
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Acceptance Testing 

The Overall System Acceptance Test for the Release B is the final 
development contractor test activity. The activity verifies the function and 
performance of the ECS release against the Level 3 requirements. 

• Lead by the Independent Acceptance Test Organization (IATO) 
•	 Performed at the Release B DAACs (GSFC, MSFC, LaRC, EDC, NSIDC, ASF, JPL, 

ORNL), the SMC and the EOC 
•	 Consent to Ship Review (CSR) and Segment Operational Readiness Review 

(SORR) are the entry events 
• RRR is the completion event 
•	 Details of the Acceptance Process Documented in The Acceptance Test 

Management Plan (ATMP) DID 415 submitted at SDR (available on the EDHS) 

705-CD-005-001 Day 4 TP-7 


